


MOLTO Workpackage I - Management

Olga Caprotti
University of Gothenburg

GANTT Chart



MOLTO Deliverables for M12-M18

D2.1	GF Grammar Compiler API	1 March, 2011	Public	Prototype	D2.1 GF Grammar Compiler API
D1.3	Periodic management report 2	1 April, 2011	Consortium	Report	D1.3A Advisory Board Report
D4.2	Data Models, Alignment Methodology, Tools and Documentation	1 May, 2011	Public	Regular Publication	
D6.1	Simple drill grammar library	1 June, 2011	Public	Prototype	
D2.2	Grammar IDE	1 September, 2011	Public	Prototype	
D3.1	MOLTO translation tools API	1 September, 2011	Public	Prototype	
D4.3	Grammar-Ontology Interoperability	1 September, 2011	Public	Prototype	
D5.1	Description of the final collection of corpora	1 September, 2011	Public	Regular Publication	
D7.1	Patent MT and Retrieval Prototype Beta	1 September, 2011	Public	Prototype	
D8.1	Ontology and corpus study of the cultural heritage domain	1 September, 2011	Public	Other	
D1.4	Periodic management report 3	1 October, 2011	Consortium	Report	

MOLTO

Enlarged EU

Timeline: M19(?) - M36

Partners: BI, UZH

Funding: 600,000 €

SEVENTH FRAMEWORK PROGRAMME Information and Communication Technologies

Grant agreement for: Small or medium-scale focused research project

Annex I - "Description of Work"

Project acronym: *MOLTO Enlarged EU*

Project full title: Multilingual On-Line Translation

Grant agreement no.: 247914

Version number: 1 (05/08/2011)

Date of preparation of Annex I: 27/10/2009 (MOLTO)

Date of approval of Annex I by Commission: 27/10/2009 (MOLTO)

Date of revision: 05/08/2011

Beneficiary Number	Beneficiary name	Beneficiary short name	Country
1 (coordinator)	Goteborgs universitet	UGOT	Sweden
2	Helsingin yliopisto	UHEL	Finland
3	Universitat Politècnica de Catalunya	UPC	Spain
4	Ontotext AD	Ontotext	Bulgaria
5	Matrixware GmbH ¹	MXW	Austria
6	Be Informed	BI	The Netherlands
7	University of Zurich	UZH	Switzerland

¹MXW left the Consortium in April 2010.

Revised CA

We are working on it.

It needs to be signed before we start the project.

Target start date: 15 September.

Issues under discussion (to be expected):

- ★ Open Access Clause
- ★ Licence and IPR

Review follow up

2011.03.15 – Review slides and notes

The first review of **MOLTO** takes place in Luxemburg on 15 March 2011.

Here are the slides.

TODO

- ALL: amend workplan in D1.1 according to new workplan
- SITE LEADERS: submit periodic reports (with resources)
- OC, ALL: submit annual web report
- OC: advisory board report
- PM, BP: describe in details plans for interoperability in T12 report (and in workplan)
- PM, BP: add a glossary to D4.1
- LC: enforce WP leaders of case studies to enter use cases
- LC: new release, updated of D9.1(revised) with use cases

-
- MOLTO Overview - review presentation 2011
 - WP1 - review presentation 2011
 - WP2 - review presentation 2011
 - WP3, WP9 - review presentation 2011
 - WP4 - review presentation 2011
 - WP5 - review presentation 2011
 - WP6 - review presentation 2011
 - WP7 - review presentation 2011
 - WP10 - review presentation 2011

Periodic Management Report 3

How do you want to organize co-editing it?

Options:

1. MOLTO wiki++
2. a partner's wiki (UHEL or UPC)
3. LaTeX with svn (need to create template)
4. Google doc
5. Dropbox
6. anything else?