
For wp6:

For each work package, except project management, which will be reported in section 3.2.3, please provide the following information: 

· A summary of progress towards objectives and details for each task;
Working towards deliverable D6.1: 

1. Refactor prior code (webALT grammars) into a separate module for each OpenMath Content Dictionary (CD).
2. Adapt said code to work with current GF resource libraries (3.1)
3.  Test compilation of OpenMath layer for: English, Catalan, French, Italian, Spanish, German, Swedish.

· Highlight clearly significant results;
OpenMath layer of D6.1 compiles correctly for said languages (English, Catalan, French, Italian, Spanish, German, Swedish)
· If applicable, explain the reasons for deviations from Annex I and their impact on other tasks as well as on available resources and planning;
WP6 was moved ahead to start on month 5 (instead of 7) to buy time for WP5 which will be delayed due to lack of data.

· If applicable, explain the reasons for failing to achieve critical objectives and/or not being on schedule and explain the impact on other tasks as well as on available resources and planning (the explanations should be coherent with the declaration by the project coordinator) ;
· a statement on the use of resources, in particular highlighting and explaining deviations between actual and planned  person-months per work package and per beneficiary in Annex 1 (Description of Work); 
· If applicable, propose corrective actions.

