


MOLTO


# Workplan Overview

Varna, 9 September 2010

# Timeplan



# Timeplan revision



# Work plan

	start date	end date
WP1: Management	Mar-2010	Mar-2013
WP2: Grammar Developer's Tools	Mar-2010	Mar-2012
WP3: Translator's Tools	Oct-2010	Oct-2012
WP4: Knowledge Engineering	Mar-2010	Mar-2013
WP5: Statistical and Robust Translation	Oct-2010	Oct-2012
WP6: Case Study - Mathematics	Oct-2010	Oct-2012
WP7: Case Study - Patents	<b><i>Jul-2010</i></b>	<b><i>Oct-2010</i></b>
WP8: Case Study - Cultural Heritage	Apr-2011	Oct-2012
WP9: User Requirements and Evaluation	Mar-2010	Mar-2013
WP10: Dissemination and Exploitation	Mar-2010	Mar-2013

# Milestones

Number	Title	WP	Verification	Date
MS1	15 Languages in RGL	WP2, WP10	Code and documentation available, web demonstration functional	M6
MS2	Knowledge Representation Infrastructure	WP4	Retrieval access provided to Consortium	M6
MS3	Web-based translation tool	WP3, WP10	Tool accessible on MOLTO website	M12

# Deliverables

## Deliverables

ID		Due date	Dissemination level	Nature	Publication
D1.1	Workplan for MOLTO	1 April, 2010	Consortium	Report	
D10.1	Dissemination plan, with monitoring and assessment	1 June, 2010	Consortium	Report	D10.1 Dissemination Plan with Monitoring and Assessment
D10.2	MOLTO web service, first version	1 June, 2010	Public	Prototype	D10.2 MOLTO web service, first version
D9.1	MOLTO test criteria, methods and schedule	1 September, 2010	Public	Report	
D1.2	Periodic management report 1	1 October, 2010	Consortium	Report	
D4.1	Knowledge Representation Infrastructure	1 November, 2010	Public	Regular Publication	
D2.1	GF Grammar Compiler API	1 March, 2011	Public	Prototype	
D1.3	Periodic management report 2	1 April, 2011	Consortium	Report	
D4.2	Data Models, Alignment Methodology, Tools and Documentation	1 May, 2011	Public	Regular Publication	
D6.1	Simple drill grammar library	1 June, 2011	Public	Prototype	

# Goals of this meeting

- *D9.1: MOLTO test criteria, methods and schedule*
  - Lauri will lead the discussion at 11:30-12:30 (spilling into lunch possibly)
- *D1.2: Periodic Management Report 1*
  - Olga will explain and teams will fill in at 16:30-17:30
- *D4.1: Knowledge Representation Infrastructure*
  - Borislav will lead the discussion at 10:30-11:00